

TIMELINE SCHEDULE DEVELOPMENT ERP - SISTEM SALES ORDER, DELIVERY, DAN INVOICING

Modul: Customer Service, Depo, Finance | Tanggal Mulai Proyek: 15 July 2026

No	Fase	Modul	Aktivitas / Deliverable	PIC	Tgl Mulai	Tgl Selesai	Durasi (Hari)	W1 13/07	W2 20/07	W3 27/07	W4 03/08	W5 10/08	W6 17/08	W7 24/08	W8 31/08	W9 07/09	W10 14/09	W11 21/09	W12 28/09	W13 05/10	W14 12/10
1	Fase 0 - Persiapan Proyek	Umum / Project Management	Kick-off Meeting & Pengumpulan Kebutuhan (Requirement Gathering)	Project Manager & Business Analyst	15 Jul 2026	15 Jul 2026	1														
2	Fase 0 - Persiapan Proyek	Umum / Project Management	Analisa Proses Bisnis Sales Order, Delivery, Depo, dan Finance	Business Analyst	16 Jul 2026	17 Jul 2026	2														
3	Fase 1 - Perancangan Sistem	Umum / Project Management	Perancangan Database & Struktur Data	System Analyst / DBA	20 Jul 2026	22 Jul 2026	3														
4	Fase 1 - Perancangan Sistem	Umum / Project Management	Perancangan UI/UX & Wireframe Aplikasi	UI/UX Designer	23 Jul 2026	24 Jul 2026	2														
5	Fase 2 - Pengembangan Modul Customer Service	Customer Service	Input Sales Order (Input Manual)	Programmer - Modul CS	27 Jul 2026	28 Jul 2026	2														
6	Fase 2 - Pengembangan Modul Customer Service	Customer Service	Import Sales Order dari File CSV	Programmer - Modul CS	29 Jul 2026	30 Jul 2026	2														
7	Fase 2 - Pengembangan Modul Customer Service	Customer Service	Input & Import Delivery Schedule (Manual dan File CSV)	Programmer - Modul CS	31 Jul 2026	4 Aug 2026	5														
8	Fase 2 - Pengembangan Modul Customer Service	Customer Service	Pembuatan Delivery Order (DO) berdasarkan Sales Order	Programmer - Modul CS	5 Aug 2026	6 Aug 2026	2														
9	Fase 2 - Pengembangan Modul Customer Service	Customer Service	Approval Delivery Order (DO) oleh Atasan/Supervisor	Programmer - Modul CS	7 Aug 2026	7 Aug 2026	1														
10	Fase 2 - Pengembangan Modul Customer Service	Customer Service	Laporan Customer Service (Sales Order, DO, Delivery Schedule)	Programmer - Modul CS	10 Aug 2026	11 Aug 2026	2														
11	Fase 2 - Pengembangan Modul Customer Service	Customer Service	Dashboard Monitoring Customer Service (Real-time Status SO & DO)	Programmer - Modul CS	12 Aug 2026	14 Aug 2026	3														
12	Fase 3 - Pengembangan Modul Depo	Depo	Generate & Cetak QR Code pada Delivery Order (DO)	Programmer - Modul Depo	17 Aug 2026	18 Aug 2026	2														
13	Fase 3 - Pengembangan Modul Depo	Depo	Scan QR Code DO - Update Status "Dikirim" (Barang Keluar Depo)	Programmer - Modul Depo	19 Aug 2026	20 Aug 2026	2														
14	Fase 3 - Pengembangan Modul Depo	Depo	Scan QR Code DO - Update Status "Terkirim" (Diterima Customer/POD)	Programmer - Modul Depo	24 Aug 2026	26 Aug 2026	3														
15	Fase 3 - Pengembangan Modul Depo	Depo	Laporan & Dashboard Monitoring Pengiriman Depo	Programmer - Modul Depo	27 Aug 2026	28 Aug 2026	2														
16	Fase 4 - Pengembangan Modul Finance	Finance	Create Invoice Otomatis berdasarkan DO Berstatus "Terkirim"	Programmer - Modul Finance	31 Aug 2026	2 Sep 2026	3														
17	Fase 4 - Pengembangan Modul Finance	Finance	Laporan PPN 11%	Programmer - Modul Finance	3 Sep 2026	4 Sep 2026	2														
18	Fase 4 - Pengembangan Modul Finance	Finance	Laporan DO Tertagih dan Belum Tertagih	Programmer - Modul Finance	7 Sep 2026	8 Sep 2026	2														
19	Fase 4 - Pengembangan Modul Finance	Finance	Laporan Estimasi Pembayaran (berdasarkan Termin/Jatuh Tempo)	Programmer - Modul Finance	9 Sep 2026	10 Sep 2026	2														
20	Fase 4 - Pengembangan Modul Finance	Finance	Dashboard Monitoring Finance (Invoice, Piutang, PPN)	Programmer - Modul Finance	11 Sep 2026	11 Sep 2026	1														
21	Fase 5 - Integrasi & Pengujian Sistem	Umum / Project Management	Integrasi Antar Modul (Customer Service - Depo - Finance)	Tim Development	14 Sep 2026	16 Sep 2026	3														
22	Fase 5 - Integrasi & Pengujian Sistem	Umum / Project Management	System Integration Testing (SIT)	QA / Tester	17 Sep 2026	18 Sep 2026	2														
23	Fase 6 - User Acceptance Test (UAT)	Umum / Project Management	User Acceptance Test (UAT) bersama User CS, Depo & Finance	User CS/Depo/Finance & QA	21 Sep 2026	23 Sep 2026	3														
24	Fase 6 - User Acceptance Test (UAT)	Umum / Project Management	Perbaikan Bug/Temuan Hasil UAT	Tim Development	24 Sep 2026	25 Sep 2026	2														
25	Fase 7 - Pelatihan & Migrasi Data	Umum / Project Management	Migrasi Data Master (Customer, Produk, Harga, User)	DBA / Tim IT	28 Sep 2026	29 Sep 2026	2														
26	Fase 7 - Pelatihan & Migrasi Data	Umum / Project Management	Training User (Customer Service, Depo, Finance)	Tim Implementasi	30 Sep 2026	2 Oct 2026	3														
27	Fase 8 - Go-Live & Pendampingan	Umum / Project Management	Go-Live Sistem	Project Manager	5 Oct 2026	5 Oct 2026	1														
28	Fase 8 - Go-Live & Pendampingan	Umum / Project Management	Pendampingan (Hypercare) & Monitoring Pasca Go-Live	Tim Support	6 Oct 2026	16 Oct 2026	11														